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Kieling, John, NMENV

Subject: FW: Weekly Activity Report - Kirtland AFB Bulk Fuels Facility (UNCLASSIFIED)
Attachments: Weekly Activity Report 23 Feb 2011.docx

‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Migdal, Walter SPA [mailto:Walter.Migdal@usace.army.mil]  
Sent: Wednesday, February 23, 2011 12:19 PM 
To: BACKLUND, ROBERT J YD‐03 USAF DoD AFCEE/ERB; Barry Shupe; Bitner, Ludie W Jr Civ USAF 
AFMC 377 MSG/CEANR; Cain, Lawrence G NAE; Christy Smith; Colberg, Jorge R SPA; Colbert, 
Charles HNC; D'Auben, Michael J HNC; GLOVER, KENT C YD‐02 USAF DoD AFCEE/TDV; Goodrich, 
Michael SPA (michael.t.goodrich@usace.army.mil); Green, Bradly J SPA; Holmes, Mark D Civ USAF 
AFMC 377 MSG/CEANR; Horner, Cecilia V SPA; James Doyle; Jaramillo, Eugene A SPA 
(eugene.a.jaramillo@usace.army.mil); john.pike@kirtland.af.mil; Johnson, Betina V HNC; Kam, 
David Y SPA; layi.oyelowo@us.af.mil; Michele Indermark; Migdal, Walter SPA; Osgerby, Ian T 
NAE; Ostermann, Monique M SPD; Peter Jaeger; Phaneuf, Mark J SPA; Runyan, Connie S SPA; 
Salazar, Carlos F SPA; Sehayek, Lily NAP; Simpler, Trent SPA; Skopeck, Kristen SPA; Summer, 
LeeAnn M SPA; Sydow, Marc W SPK; thomas.cooper@shawgrp.com; Moats, William, NMENV; Williams, 
Jason D LTC SPA; Zink, Thomas F NWO 
Subject: Weekly Activity Report ‐ Kirtland AFB Bulk Fuels Facility (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Weekly Activity Report ‐Kirtland AFB Bulk Fuels Facility (SS‐111, ST‐106) 
 
Current Week:   17 Feb ‐23 Feb 2011 
*  City of Albuquerque and Army Reserve ROE permit/license pending 
approval. 
*  Comments on LNAPL Work Plan received from Albuquerque Bernalillo 
County Water Utility Authority (ABCWUA).  KAFB/AFCEE/USACE reviewing comments. 
*  17 ‐23 Feb 2011 ‐ Shaw continued drilling the following wells: 
  o   Rig 1 ‐ Soil Vapor Monitoring Well 106110 
  o  Rig 2 ‐ Soil Vapor Monitoring well 106130 
  o  Rig 3 ‐ Soil Vapor Monitoring well 106114 
  o  Rig 4 ‐ Ground Water (GW) Well 106102 
  o  Rig 5 ‐ Soil Vapor Monitoring well 106134 
   
          Completed to date (includes casing 
placement)  Total Number Planned  Percent Complete 
Soil Vapor Monitoring Wells  11 
35          31.4 
Groundwater Wells      3 
78          3.8 
Shallow Soil Borings    5 
5          100 
Pneulog Well Testing 
9   
 
Look Ahead:  Week of 24 Feb ‐3 Mar 2011 
*  25 Feb ‐ 28 Feb 2011 ‐ Shaw rotation (no drilling) 
*  1 Mar ‐ 3 Mar 2011 ‐ Shaw to continue drilling the following wells: 
  o   Rig 1 ‐ GW Well 106110 (complete, then move to SVM well 
106111) 
  o  Rig 2 ‐ Soil Vapor Monitoring well 106112 
  o  Rig 3 ‐ Soil Vapor Monitoring well 106114 (complete, then 
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move to SVM well 106131) 
  o  Rig 4 ‐ GW Well 106102 (complete, then move to GW well 
106079) 
  o  Rig 5 ‐ Soil Vapor Monitoring well 106134 (complete, then 
move to SVM well 106118) 
  o  Rig 6 ‐ Mobilize, start SVM Well 106141 (off base on VA 
Property) 
 
Month Ahead 
*  Mid March 2011‐ Submit Community Relations Plan to the NMED (awaiting 
review comments from KAFB Public Affairs office). 
*  Meet with NMED to discuss response to comments for three Work Plans 
*  Meet with NMED to discuss additional soil sampling at GW wells 
 
 
 
Walter Migdal 
Project Manager, CESPA‐PM‐ME 
Office (505) 343‐6297 
Cell (505) 301‐2923 
walter.migdal@usace.army.mil 
 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
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