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3,706 Goal vs. Progress (Volumes)

Actual (m3) Planned (m3)
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3,706 TRU Campaign Cumulative 
Progress

m3 Removed m3 Remaining

93%

7%

MAR Removal ‐ Total Campaign

PE‐Ci Removed PE‐Ci Remaining

Volume (m3) 3706.0 920.1 1827.6 151.8 3327.5 0 3327.5

Drum Equivalents 17817.3 4423.3 8786.6 730.0 15997.7 0.0 15997.7

Radioactivity (PE Ci) 41084.7 23075.2 8279.0 3156.2 38229.5 93% 0 38229.5 93%
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3,706 LANL TRU Campaign Performance 

Total TRU (m3) Planned

Total TRU (m3) Actual

Total TRU (m3) Removal Targets

(Target = 3,706 m3; Remaining = 378 m3)(Target = 3,706 m3; Remaining = 378 m3)(Target = 3,706 m3; Remaining = 378 m3)(Target = 3,706 m3; Remaining = 378 m3)

93%

7%

FY13 Newly Generated

Containers shipped (533)

Containers remain to ship (39)

99%

1%

FY12 Newly Generated

Containers shipped (472)

Containers remain to ship (5)
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LANL 3,706 TRU Campaign Status Report — FY14 3rd Qtr. (Apr. thru June 2014) 

RANT (Shipping Facility): 
 Completed 39 shipments this Quarter to Waste Control Specialists (WCS) for a 

cumulaƟve total of 517 shipments from RANT since the Campaign began in October 
2011. 

WCRRF (High AcƟvity Drum Line): 
 The repackaging line has performed remediaƟon on 1,507 drum equivalents (DE’s) 

since the Campaign began in October 2011. 

Building 375 (Box Line): 
 The Box Line 375 has remediated 856.0 m3 of Legacy TRU Waste since the Cam‐

paign began in October 2011. 

Dome 33 (Drum VenƟng): 
 With compleƟon of the drum venƟng for this Campaign during the 3rd Quarter of 

FY13, the drum venƟng process  has focused on other scope. 

Building 412 (Box Line converted to Drum Line): 
 During this Quarter, the Drum Line 412 processed 1.5 m3. 
Dome 231 (Box Line): 
 The Box Line 231 has processed 694.8 m3 of Legacy TRU Waste since the Campaign 

began in October 2011. 

Central CharacterizaƟon Project (CCP): 
 During this Quarter, CCP fully characterized 45 containers related to the 3,706 

Campaign. 

 CCP has fully characterized  17,695 containers to the WIPP Waste Acceptance 

Criteria since the beginning of the Campaign in October 2011. 

Other: 

 In an effort to meet the June 30, 2014 Framework Agreement commitment, ship‐
ments to Waste Control Specialists in Andrews, TX commenced on April 1, 2014.  
The Shipments to WCS were curtailed on May 1, 2014 based on concerns raised by 
WIPP regarding the nitrate salt waste stream. On May 19, the Laboratory received 
an administraƟve order from NMED requiring the Department of Energy and LANS 
to submit a Los Alamos Laboratory Nitrate Salt‐Bearing Waste Container IsolaƟon 
Plan. The Plan was received by NMED on May 21, 2014 and was approved on May 
23 with  a request to resubmit the Plan to include addiƟonal informaƟon.  The 
revised Plan was sent to NMED on May 29, 2014.  The revised Plan has been imple‐
mented. TRU waste will conƟnue to be stored at TA‐54 pending WIPP recovery and 
resumpƟon. 

Parent vs. Shipped Volumes 

Note:  Volumes and percentages are rounded to nearest whole number. 

Processing Highlights 

 

   

   

**  

* = Parent Volume 
** = Material at Risk 
PE-Ci = Plutonium Equivalent Curies 
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• TRU Waste 
Dispositioned

• Non‐TRUWaste 
Disposition

315.8 m3

3011.7 m3

3327.5 m3

1 Due to WIPP closure, TRU waste shipments are on hold indefinitely. 
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LANL Water Protection Status Report — Fiscal Year 2014 
Third Quarter (April to June 2014) 

* An event is a single-screen well location, each individual well screen for 
multiscreen wells, spring, or base-flow location. 

** San Ildefonso locations included in both the IFGMP and San Ildefonso 
MOU are identified as San Ildefonso locations for this report. 

Third Quarter Sampling Event Deviation Explanations: 

(1) IFGMP: Twomile below TA-59 was dry; R-62 S2 not sampled 
because of representative issue; APCO-1 destroyed in flooding; 
LLAO-1b was dry; Los Alamos Spring was dry; Los Alamos 
Canyon near Otowi Bridge was dry; Vine Tree Spring was dry. 

(2) San Ildefonso: GU-0.01 Spring, LA-5, J. Martinez House Well, 
and Pajarito Well (Pump 1) not sampled because of access 
issue. 

(3) City of Santa Fe: None. 

(4) Los Alamos County: One well (PM-4) was not operating. 

FY14, 2nd Quarter (Jan–Mar) Analytical Summary: Analysis of the 
58 groundwater samples collected this quarter provided 13,131 
analyte measurements of which no new exceedances were 
confirmed to be from a Los Alamos National Laboratory (LANL) 
source. (FY14, 3rd quarter analytical results are pending.) 

Days with measured flow* at any LANL gage station (>5 cubic feet 
per second [cfs])  

Days with measured flow* at LANL boundary stations E050.1, 
E060.1, E125, E229.3, E250, E265, E267, E275, and E338 (>5 cfs)

Days with measured flow* at Buckman Early Notification Stations 
E050.1 and E060.1 (>5 cfs) from LANL watersheds. 

* “Days with measured flow” is computed as the sum of the number of 
days each station exhibited flows >5 cfs. 

Notes: 

(1) The only stations to have flow >5 cfs were E121, 
E122, and E123 located in upper Sandia Canyon, 
which has an urban runoff influence. 

 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 

Groundwater Protection — Continued monitoring of the Buckman Direct Diversion and Los Alamos County Water Supply Wells     
Groundwater Protection — Continued implementation of the Interim Facility-Wide Groundwater Monitoring Plan (IFGMP)     
Surface Water Protection — Continued protection of surface water through implementation of the Individual Storm Water Permit (IP)     
Buckman Early Notification System operability at 100% per memorandum of understanding (MOU) requirements     

Notes: 

(1) Through the end of FY14, 1st quarter, a total of 12.37 lb of chromium was removed from the 3.9 million gallons of groundwater extracted from 
the aquifer below Mortandad Canyon. 

(2) Pumping was suspended last November and will resume with CrEx-1 in August 2014. 


