

**ATTACHMENT 16
 INVESTIGATION WORK PLAN SUBMITTAL SCHEDULE**

Work plan for ETU leak detection wells	30 days after the Permit is effective
Investigation Work plan – 200 Area	December 31, 2009
Investigation Work plan – 300 Area	December 31, 2008
Investigation Work plan – 400 Area	June 30, 2009
Investigation Work plan – 600 Area	June 30, 2008
Facility-Wide GW Monitoring Plan	180 days after the Permit is effective
Annual Updates for Facility-Wide Ground Water Monitoring Plan	90 days after the anniversary of the effective date of this Permit
Annual Updates for the Plume-Front Remediation System Monitoring Plan	
Releases assessment for regulated units	30 days after discovery
Plume-Front Remediation System Monitoring Plan	90 days after the Permit is effective
SWMU 1 - 100 Burn Pit	March 31, 2010
SWMU 2 – 100 Area Sewage Lagoon	90 days before closure
SWMU 3 – 100 Area Container Storage Area	60 days before closure
SWMU 4 – 200 Area Clean Room Discharge Pipe	June 30, 2010
SWMU 5 – 200 Area Scape Room Discharge Pipe	
SWMU 6 – 200 Area Building 203 Discharge Pipes	
SWMU 7 – 200 Area South Highbay Discharge Pipe	
SWMU 8 – 200 Area Sewage Lagoon	90 days before closure

SWMU 9 – 200 Area Burn Pit	September 30, 2010
SWMU 10 – 200 Area Hazardous Waste Transmission Lines	
SWMU 11 – 300 Area Oxidizer Burner	60 days before closure
SWMU 12– 400 Area Oxidizer Burner	60 days before closure
SWMU 13 – 400 Area Aspirator Discharge Pipe	December 31, 2010
SWMU 14 – 600 Area JP Remote Test Area	
SWMU 15 – 600 Area Burn Pit	March 31, 2011
SWMU 16 – 600 Area BLM Off-Site Pile	
SWMU 18 – 700 Area High Energy Blast Facility	June 30, 2011
SWMU 19 – 800 Area Below-Grade Storage Tank	September 30, 2011
SWMU 20 – 800 Area Oxidizer Burner	
SWMU 21 – 100 Area Septic Tank at Guard Shack	December 31, 2011
SWMU 22 – 100 Area Septic Tank at Building 114	
SWMU 23 – 200 Area Septic Tank at Building 272	
SWMU 24 – 300 Area Septic Tank at Main Parking Lot	
SWMU 25 – 300 Area Septic Tank at Building 320	
SWMU 26 – 300 Area Septic Tank at Building 364	
SWMU 27 – 400 Area Septic Tank at Main Parking Lot	

SWMU 29 – Small Arms Range at STGT	June 30, 2012
SWMU 30 – 200 Area Small Arms Firing Range	
SWMU 31 – WB-2 Small Arms Firing Range	
SWMU 47 – 500 Area Fuel Storage Area	December 31, 2011
SWMU 50 – First TDRSS Diesel Release	March 31, 2012
SWMU 52 – Second TDRSS USTs	December 31, 2012
AOC 51 – Second TDRSS Sewage Lagoons	
SWMU 49 – 700 Area Landfill	September 30, 2012
SWMU 48 – 400 Area Salt Ponds	90 days before closure
SWMU 34 – 600 Area Sewage Overflow Lagoons	90 days before closure
SWMU 33 – 300 Area Test Stand 302 Cooling Water Pond	60 days before closure