

Four Corners Air Quality Task Force Time Line: Updated July 2007

Wednesday, August 8, 2007: Task Force Meeting (Durango). Review public comments; work groups decide on what revisions will be made and identify drafting teams to make them.

Thursday, August 9 – Friday, September 7: Work group calls to finalize revisions based on comments.

Wednesday, August 22: All NEW material (mit op papers, data tables, etc.) and revised material that the workgroup deems different enough to warrant review by the Task Force due to work group coordinators.

Thursday, August 30: WGCs submit new material to Rita.

Friday, August 31 – September 14: New material will be posted on the 4C website for Task Force member review on August 31. Task Force members will have two weeks to review the new material and submit comments to the work group coordinators: deadline is Friday, September 14. (Please note: we will return to the Task Force convention for how to insert comments: clarification, expansion, differing opinion – please see the guidelines for these at:
http://www.nmenv.state.nm.us/aqb/4C/Documents/Review_Guidelines_updated0806.pdf

Friday, September 7: All work group revisions (other than the new material already submitted on Aug 22) based on public comments due to work group coordinators.

Friday, September 7 – Friday, September 28: Work group coordinators prepare all FINAL material from work groups (new and revised material as well as Task Force comments on the new) and email it to Rebecca by 9/28.

Friday, September 28 – Friday, October 26: FINAL EDIT ON TASK FORCE REPORT

Monday, October 29: FINAL REPORT POSTED

Wednesday, November 7, 2007: FINAL Task Force Meeting (Durango). Presentations by work group members to the entire Task Force summarizing their section of the Report (work group presenters please make sure your work group coordinators know who you are!); Joint Agency presentation on next steps; celebration of a job well done! Please RSVP to Mark so we know how many attendees to expect.

Summer 2008 (Date & Location TBD): Re-convene Task Force for progress update.