

**Four Corners Air Quality Task Force  
Oil & Gas Work Group Schedule (Draft)**  
May 9, 2006

The O&G work group will address the development of mitigation strategies in four areas of the source:

- I. Engines
- II. Exploration/Production
- III. Compressor Stations/Gas Plants/Transmission and Storage Facilities
- IV. Refineries.

See definitions for each of these under the Matrix on the following page. The work schedule for addressing these is as follows.

May '06 Mtg	August '06 Mtg	Nov '06 Mtg	February '07 Mtg	May '07 Mtg	August '07 Mtg	Nov '07 Mtg
Review Background Info	Review Engines Papers	Review Explor./Prod. Papers	Review Compressor Stations/ Gas Plants/etc. Papers	Review Refineries Papers	TF Review Web Comments	TF Review Final Report and Present to Coordinators
Develop Work Plan for Engines	Develop Work Plan for Explor./Prod.	Develop Work Plan for Compressor Stations/Gas Plants/etc.	Develop Work Plan for Refineries	Discuss Work Group Draft Section for TF Report	Work Groups discuss any revisions	

Note: This assumes that the public web comment review will occur between the May and August 2007 quarterly meetings.