

## **Four Corners Air Quality Task Force Work Group Time Line May 2006**

**Tuesday, May 9: Task Force Meeting (Farmington).** Review Background Docs and develop work plan (with drafting teams identified for source work groups)

**June:** Work group conference calls, as determined at May Meeting

**Friday, June 9:** First Round of Draft Mitigation Option Papers due (email to your work group coordinator) (Tag those options that require Cum Eff or Monitoring work group assistance)

**Friday, June 16:** All draft mitigation options posted on the 4C website (work group coordinators review and email to RT for posting; forward those draft options that have been tagged for Cum Eff or Monitoring to those work group coordinators)

**Between June 16 – July 21:** Cum Eff and Monitoring work groups convene to review tagged draft mitigation options and develop a strategy for addressing the needs.

**July:** Work group conference calls, as determined at May Meeting

**Friday, July 21:** Differing Opinions or Expansion Paragraphs (no wordsmithing or editing) on Mitigation Options due (email to work group coordinators)  
Cum Eff and Monitoring work groups' progress on tagged mitigation options due (email to work group coordinators)

**Friday, July 28:** All revised Draft Mitigation Options Posted on 4C website (work group coordinators review and consolidate with Cum Eff and Monitoring progress; email to RT for posting)

**Wednesday, August 9: Task Force Meeting (Cortez).** Discuss clarifying questions and Cum Eff and/or Monitoring issues on the draft mitigation options. Brainstorm next set of mitigation options and identify drafting teams.

*[The process above repeats between each of the next quarterly Task Force meetings through May 2007. Specific deadlines will be added at each quarterly meeting.]*

**Wednesday, May 9, 2007: Task Force Meeting (Location TBD).** Work Groups' final review of all draft mitigation options; submit for consolidation into one draft Task Force Report.

**June 2007:** Draft Task Force Posted. Web-based public review process of the Task Force Draft Report.

**Wednesday, August 8, 2007: Task Force Meeting (Location TBD).** Review public comments; decide on what revisions will be made and identify drafting teams to make them.

**Wednesday, November 7, 2007: FINAL Task Force Meeting (Location TBD).** Review final Task Force report and post as final on website.