

Four Corners Air Quality Task Force

Work Group Time Line: Updated February 2007

Friday, Jan 12: Revised Draft Task Force Report (Version 5) posted on 4C website.

Wednesday, Feb 7: Task Force Meeting (Durango, CO).

Feb – April: Work group conference calls, as determined at the February meeting

Friday, March 16: All Mitigation Option Papers and any reviewer input DUE (email to your work group coordinator). Tag any new options for Cumulative Effects and Monitoring work group assistance.

Friday, Mar 16 – Friday, April 6: Work group coordinators review and incorporate revisions, then email to Rebecca Reynolds for posting; forward new tagged requests to and Monitoring to the respective work group coordinators, and Cumulative Effects and Monitoring get any input back to the work group coordinators.

Friday, April 13: Draft Task Force Report (version 6) posted on the 4C website

Wednesday, May 9: Next Quarterly Task Force Meeting (Farmington) Work Groups' final review of all draft mitigation options. *Last working meeting prior to public review!*

Wednesday, May 9 – Wednesday, June 6: Work Group conf calls to finalize any papers, supporting information, editing, etc.

Wednesday, June 6 – Friday, June 15: Work group coordinators finalize work group sections and get to Rebecca for consolidation.

Friday, June 22: Draft Task Force Report (version 7) posted on the 4C website

Friday, June 22 – Friday, July 13: Public Review period of Draft Task Force Report.

Wednesday, August 8, 2007: Task Force Meeting (Durango). Review public comments; decide on what revisions will be made and identify drafting teams to make them.

Wednesday, November 7, 2007: FINAL Task Force Meeting (Farmington). Review final Task Force report and post as final on website.