



DEPARTMENT OF THE AIR FORCE
377TH AIR BASE WING (AFGSC)

7 February 2021

Colonel David S. Miller, USAF
Commander
377th Air Base Wing
2000 Wyoming Blvd SE
Kirtland AFB NM 87117

Mr. Kevin Pierard
Hazardous Waste Bureau (HWB)
New Mexico Environment Department (NMED)
2905 Rodeo Park Drive East, Building 1
Santa Fe NM 87505

Dear Mr. Pierard

Kirtland Air Force Base respectfully requests an additional extension for the submittal of the revised Shallow Soil Vapor Sampling Work Plan. The Air Force's initial extension requested, submitted on 14 August 2020 and subsequently approved on 03 September 2021, moved the submittal date of the revised work plan to 24 February 2021. Additional time is required to accommodate the ongoing negotiations between the New Mexico Environmental Department Hazardous Waste Bureau (NMED-HWB) and the Air Force. A 90 day extension, which would move the submittal date from 24 February 2021 to 25 May 2021, thereby allowing the Air Force sufficient time to incorporate decisions made in the March 2021 meeting into the revised Shallow Soil Vapor Work Plan.

Upon NMED-HWB approval of the revised work plan, the installation and sampling of the soil vapor monitoring wells will coincide with the seasonal summer and winter sampling events as specified in the work plan.

Kirtland Air Force Base appreciates the valued working relationship with you and your department. If you have any questions regarding this request, please contact Mr. Sheen Kottkamp at (806)463-0811 or email sheen.kottkamp.1@us.af.mil.

Sincerely

DAVID S. MILLER, Colonel, USAF
Commander

cc:

NMED HWB (Pierard, Address), letter and electronic
NMED RPD (Stringer), electronic only
EPA Region 6 (King, Ellinger), electronic only
SAF/IEE (Lynnes), electronic only
AFCEC/CZ (Cash, Kottkamp, Segura), electronic only
USACE-ABQ District Office (Moayyad, Phaneuf, Dreeland, Cordova, Kunkel), electronic only
Public Info Repository, Administrative Record/Information Repository (AR/IR) and File