



SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

NEW MEXICO
ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



DAVE MARTIN
Secretary

BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

June 1, 2012

Colonel John C. Kubinec
Commander
377th ABW/CC
2000 Wyoming Blvd. SE
Kirtland Air Force Base, NM 87117-5000

John Pike
Director, Environmental Management Section
377 MSG/CEANR
2050 Wyoming Blvd. SE, Suite 116
Kirtland Air Force Base, NM 87117-5270

**RE: REQUEST FOR TIME EXTENSION: REQUIREMENT FOR
CHARACTERIZATION PLAN, BULK FUELS FACILITY SPILL,
SOLID WASTE MANAGEMENT UNITS ST-106 AND SS-111, KIRTLAND AFB,
15 MAY 2012
KIRTLAND AIR FORCE BASE, EPA ID# NM9570024423
HWB-KAFB-10-019**

Dear Col. Kubinec and Mr. Pike:

The New Mexico Environment Department (NMED) has received the U.S. Air Force's (Permittee) time extension request, dated 25 May 2012, for the development and submission of work plans for the installation of additional monitoring wells to be installed for the Kirtland Air Force Base Bulk Fuels Facility Spill project. As modified by NMED's 15 May 2012 letter, the Permittee shall initially install three clusters of three wells each ranging from shallow to deep as defined in NMED's 13 April 2012 letter. The analytical data of groundwater samples collected from these wells will be evaluated by the Permittee and NMED and the information will be used to determine the locations of additional wells to define the concentration and extent of the ethylene dibromide (EDB) contamination. These additional wells will provide coverage at the northern and eastern portion of the plume.

The Permittee requests an extension of the 31 May 2012 due date for the submission of the work plans. The Permittee cites the need to modify its Performance-Based Contract as the basis for the time extension request.

Col. Kubinec and Mr. Pike
June 1, 2012
Page 2

NMED hereby approves the request for a 30-day time extension granting a due date of June 30, 2012.

If you have any questions regarding this matter, please contact William McDonald of my staff at (505) 222-9582.

Sincerely,

A handwritten signature in black ink, appearing to read "John E. Kieling". The signature is fluid and cursive, with a prominent initial "J" and a long, sweeping tail.

John E. Kieling
Chief
Hazardous Waste Bureau

cc: W. Moats, NMED, HWB
W. McDonald, NMED, HWB
L. King, EPA-Region 6 (6PD-N)
File: KAFB 2012 and Reading