

Kieling, John, NMENV

Subject: FW: Kirtland Update

From: Cooper, Thomas [<mailto:thomas.cooper@shawgrp.com>]
Sent: Friday, January 14, 2011 3:27 PM
To: Moats, William, NMENV
Subject: Kirtland Update

Will
This week we completed the intermediate well at the GMW-6 location, completed the SVM well at the SVM-5 location and completed the boring and installation of deep monitoring point in SVM-8. We will be mobilizing the third rig on Tuesday of next week.

Thanks

Tom Cooper, PG, PMP
Project Manager/Hydrogeologist
Shaw Environmental & Infrastructure Group
7604 Technology Way
Denver, CO 80237
720.554.8163 direct
303.808.9776 cell
720.554.8298 fax
thomas.cooper@shawgrp.com

Shaw™ a world of Solutions™
www.shawgrp.com

****Internet Email Confidentiality Footer**** Privileged/Confidential Information may be contained in this message. If you are not the addressee indicated in this message (or responsible for delivery of the message to such person), you may not copy or deliver this message to anyone. In such case, you should destroy this message and notify the sender by reply email. Please advise immediately if you or your employer do not consent to Internet email for messages of this kind. Opinions, conclusions and other information in this message that do not relate to the official business of The Shaw Group Inc. or its subsidiaries shall be understood as neither given nor endorsed by it. _____ The Shaw Group Inc.
<http://www.shawgrp.com>