

**Kieling, John, NMENV**

---

**Subject:** FW: Kirtland update

---

**From:** Cooper, Thomas [<mailto:thomas.cooper@shawgrp.com>]

**Sent:** Friday, January 21, 2011 4:05 PM

**To:** Moats, William, NMENV

**Subject:** Kirtland update

Will

Work completed since last Friday:

- Finished completion of KAFB-106140
- Finished completion of KAFB-106139
- Started drilling and reached total depth at KAFB-106137
- Started drilling at KAFB-106113
- Started drilling at KAFB-106109

Please let me know if you have any questions

Thanks

**Tom Cooper, PG, PMP**

Project Manager/Hydrogeologist  
Shaw Environmental & Infrastructure Group  
7604 Technology Way  
Denver, CO 80237  
720.554.8163 direct  
303.808.9776 cell  
720.554.8298 fax  
[thomas.cooper@shawgrp.com](mailto:thomas.cooper@shawgrp.com)

Shaw™ a world of Solutions™  
[www.shawgrp.com](http://www.shawgrp.com)

\*\*\*\*Internet Email Confidentiality Footer\*\*\*\* Privileged/Confidential Information may be contained in this message. If you are not the addressee indicated in this message (or responsible for delivery of the message to such person), you may not copy or deliver this message to anyone. In such case, you should destroy this message and notify the sender by reply email. Please advise immediately if you or your employer do not consent to Internet email for messages of this kind. Opinions, conclusions and other information in this message that do not relate to the official business of The Shaw Group Inc. or its subsidiaries shall be understood as neither given nor endorsed by it. \_\_\_\_\_ The Shaw Group Inc.

<http://www.shawgrp.com>