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ATTACHMENT 16
INVESTIGATION WORK PLAN SUBMITTAL SCHEDULE

Release assessment for regulated units

30 days post-discovery

WP for ETU Leak Detection Wells or ETU
Close-out WP

30 days post-permit issuance (Contingent
on NASA’s ETU plans)

Provide list of wells w/in 3 miles of west
and south Outer Boundaries

30 days post-permit issuance

Interim Measure WP (for well sampling)

90 days post-permit issuance

Provide most recent Community Relations
Plan

90 days post-permit issuance

Facility-Wide GW Monitoring Plan

180 days post-permit issuance

Annual updates for Facility-Wide GW
Monitoring Plan

April 1 of each year beginning second year
after effective date of permit

PFTS WP

180 days post-permit issuance

Annual updates for PFTS WP

August 1 of each year beginning second
year after effective date of permit

SWMU 3 — 100 Area Container Storage
Area

June 30, 2014

SWMU 11 - 300 Area TO Burner

60 days before closure

SWMU 12 — 400 Area TO Burner

60 days before closure

SWMU 33 — 300 Area Test Stand and 302
Cooling Water Pond

60 days before closure

SWMU 2 — 100 Area Sewage Lagoon

90 days before closure

SWMU 8 — 200 Area Sewage Lagoon

90 days before closure

SWMU 48 — 400 Area Salt Ponds

90 days before closure

SWMU 34 — 600 Area Sewage Overflow
Lagoon

90 days before closure

600 Area IWP

6/30/2008
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300 Area IWP 12/30/2009
SWMU 13 — 400 Area Aspirator discharge | 6/30/2011
pipe

400 Area IWP 6/30/2011
SWMU 47 — 500 Area Fuel Storage 6/30/2011
200 Area IWP 6/30/2012
SWMUs 21-27 6/30/2013

AOC 51 — 2" TDRSS sewage lagoons

60 days before closure

AOC 52 — 2" TDRSS UST

60 days before closure

SWMU 1 — 100 Area Burn Pit 6/30/2014
SWMUs 4-7 — 200 Area Discharge Pipes 6/30/2014
SWMU 9 — 200 Area Burn Pit 6/30/2014
SWMU 15 — 600 Area Burn Pit 6/30/2014
SWMUs 29-31 — Small Arms Ranges 12/30/2014

AOC 53 — Active firing range

60 days before closure

SWMU 16 — 600 Area BLM Off-site Pile 12/30/2014
SWMU 14 — 600 Area JP4 Remote Test 12/30/2014
Site

SWMU 10 —200 Area HWTL 6/30/2015
SWMU 18 — 700 Area High Energy Blast | 6/30/2015
Facility

SWMUs 19 and 20 — 800 Area UST and 6/30/2015
800 Area TOx

SWMU 49 — 700 Area Landfill 12/30/2015
SWMU 50 — 1 TDRSS Diesel Release 6/30/2016
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