
' DEPARTMENT OF THE AIR FORCE 
IIEADQUARTFRS 377TH AIR BASE WING (AFMC) 

Vr1 E .... u .lJ.'-' 

Colonel John C. Kubinec 
377 ABW/CC 
2000 Wyoming Blvd SE 
Kirtland AFB NM 87117-5600 

SEP 2 6 2012 

Mr. John Kieling, Manager 
RCRA Permits Management Program 
Hazardous Waste Bureau (HWB) 
New Mexico Environment Department (NMED) 
2905 Rodeo Park Road 
Santa Fe New Mexico 87505 

Dear Mr. Kieling 

orr ), . 

Kirtland Air Force Base (KAFB) is submitting the following information to clarify procedures and 
scheduling for the nine wells described in the NMED letter dated 28 June 2012, RE: Notice of Approval, 
Additional Groundwater Monitoring Wells Addendum to Groundwater Investigation Work Plan, March 2011, 
Bulk Fuels Facility Spill, Solid Waste Management Units ST-106 and SS-111, dated May 2012. 

Following well completion, each of the nine wells (KAFB-106201 through KAFB-106209), will be slug 
tested in accordance with the approved approach in the Jetter addendum. Following slug testing, dedicated 
Bennett sample pumps will be installed in each of the nine wells and sampling will be performed on each 
cluster. Laboratory analysis of each sample submission will have a 48-hr turn-around time. Analysis data will 
be validated and an analysis data letter report will be submitted to NMED detailing the analysis results with an 
estimated completion date toward the end of December 2012. Please refer to the attached schedule showing 
details of estimated completion dates for each of the nine well installations, slug testing, pump installations, 
and analysis reporting of the sample results. 

Your approval of this methodology and scheduling for the nine wells will be greatly appreciated and will 
ensure the highest quality control. Please contact Ms. Victoria R. Martinez at (505) 846-6362 or at 
victoria.martinez@kirtland.af.mil with any questions yov may have in regard to this request. 

Attachment: 

Sincerely 

/-;::P ' 

(i~. '~-~~~INEC, Colonel, USAF 
Co~~der 

KAFB Drilling Schedule updated 19 September 2012 

cc: 
NMED-HWB (Mr. Moats); w/ atch 
EPA Region 6 (L. King) 
AFCEE/CMSE (Mr. Oyelowo) 
USACE (Mr. Migdal) 

_ .. 
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Public Info Repository (Central New Mexico), AR/IR and File; w/atch 
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Procurement 90'l'o ~ · 

.etter Addendum Work Plan 

Draft Letter Addendum (USACEfKAFB Revew) 

Draii·Final Letter Addendum (Commander Rev1ew 

Submit Rnal Letter Addendum ttl NMED 

NMED Review 

191 Drilling 

M"'bi~zallon 

Well KAF&-106206 (Deep) 

Weiii<AFB-106205 (Intermediate) 

WeU KAFB-106204 (Shallow) 

Well Development 

S1!e Cleanup/Asphalt Palchmg 

Demob!lization 

ig2Dnlling 

Moblhzii!IOM 

Well KAFB-106209 (De-ep} 

Well KAFB-106208 (Intermediate} 

Well MFB·1C6207 (Shallow} 

Wen Development 

Site Cleanup/Asphalt Patching 

Move loOn-Base LocatiOn 

WeD KAFB-105203 (Deep) 

Well KAFB-105202 (lrt!ermer.l~ate) 

Well KAFB-106201 (Shallow) 

Well Development 

Demobili<:allon 

lug Testing 

Slug Testmg wen KAFB-106209 

Slug Testing Well KAFB-106206 

Slug T~sting Well KAFB-106207 

Slug Testing We" KAFB-106206 

Slug Testing Well !<AFB-106205 

Sluil Tesling Wc:l KAFB-106204 

Slug Teshng WeU KAFB-106203 

Slug Teslil'lQ WeD KAFB-106202 

Slug Tesling Well KAFB-106201 

roundwaler Sampling of New Wells 

RecieptoiBernetPumpsforlnslallat!on 

lnslallaho11ofDedicaled Pumps 

Sample Wens MFB-106209, MFB-106208, and MFB-10€207 

Sample WeUs KAFB-106206, KAFB-105205, ar>d KAFB- '06204 

Sarr>ple Wells KAFB-106203, KAFB-106202, and KAFB-106201 

boratoryAnalysis 

Samples for Wells KAFB-10€209, KAFB-1C6208 & KAFS-106207 

Samples for WeCs KAFB-106206, KAFB-106205, & MFB-106204 

Samples for Wells KAFB-1 06203, KAFB-1 06202, & KA FB-1 0620 1 

ataValidationtDala Entry 

livery of Data Report to USAGE and KAFB 

SACE and KAFB Rev1ew 

taffing for Commander Signature 

!iverto NMED 

ProJect: KAFB_Dnllmg_Schedule Crrhcal 
Date:Tue9116112 

Cn!JcaiSpl!l 

20days MonS/11112 FriTIS/121 

3days Mon6'11112 Wed6/13/12 

7days. Thu6'14/12 Fri6/22!12i 

Odays Fn5122112 Fri&'22112l 

10days Mon6125!12 Fri 7/&'12 

52days Thu7112112 Sat9/22112 

1 day Thu 7/12112 Thu 7112/12 

17 days Wed 7118/12 Thu 6J!lf12 

Tdays MonBI13112 

T"'"'""J Sdays Thu8123/12 WedS/29112 

Sdays Thu9f13'12 Fn912111:2 

1 da~ Sat9.'22112 Sa\9122/12 

2 da~s Thu 8130112 FnS/31112 

67days WedT/11112 Wed1011011:2 

!day WedT/11/12 WedT/11,1:2 

16days Tue7117112 Tue8.7/12i 

6days Thu819112 ThuS/16112 

Sday:o Mona/20112 FriB/24112 

3days Mon9'10112 Wed9!12112 

1day Thu911311i- Thu9/13/12 

1day Wed!l/29112 Wed8129/12 

14days ThuB/30112 V'/ed9119 112 

?d<.~ys Wed9119/12 Tue9/251~2 

Sdays Thu 9127112 Fn 1015/12 

51ays Sat10/6i12 Wed1011ill1:2 

2days Sat 10611::! Sun10/7112 

18days Mon9/24!12 Wedt0/17/12 

1day Mon9124112 Mon9124!12 

1 day Tue9125112· Tuc9/2S.'12 

1day Wed9f:26i12 WedOI/26/12 

1day Thu9127112 Thu 9/2?112i 

1day Tue 1012112 Tue 10/2112 

1day Wcdt0.:112 Wcd10/3.'12 

1 dat Thu ~()111!12 Thu 10111112 

1 day Tue 1()'16/12 Tue 10/16112 

1day Wed1Q'17112 Wed10/17112 

HI days Mon 10122112 · Thu 11/15112 

Sdays Mon10/22112 Fri 10126112' 

Sdays Mon 10129112 Fri1112/d 

2days Mon1115112 Tue1116/12 

2days Mo:"l 11112112 Tue 11!13/12 

2days Wed 11114112 Thu11f15112 

9days Wed 1117112 Mon 111191121 

2days Wed1117112 Thu 1118/12 

2days Wed11!14112 Thu11/15112 

2days Fri 11116/12 Mon 11/19/12 

Sdays Tue 11120112 Mon11126112 

3days Tue 11127112 Thu11f2911:2 

14days Fri11f30112 Wed12119112 

Sdays Thu12120/12 Wed 12/26112 

Odays Wed1Z,26112 VVed12/26112 
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